

Market Wide Half-Hourly Settlement (MHHS) Updates

(23 August 2024)

Programme Change

On Hold Change Requests

The programme is currently tracking 'On Hold' Change Requests (OHCRs) on the Collaboration Base. These are changes that the Programme has recommended for post-M10 implementation, as they do not meet the Change Freeze criteria, or implementation is not feasible before the Core Systems go-live at programme milestone M10.

OHCRs can be found on the [On Hold Change Request page](#) on the Collaboration Base.

Design

NEW: Design Interim Release 8.2 Artefacts live

The Programme have published Interim Release 8.2 (IR8.2) Design Artefacts this week. This contains eight Design Issue Notifications (DINs), correcting errors in Industry Standing Data (ISD) Entities, Method Statements and defects in Swagger ahead of the upcoming Systems Integration Testing (SIT) Cycle 3 and Qualification Testing. This release focuses on essential refinements and clarifications necessary for the smooth progression of the upcoming SIT Cycle 3 and Qualification Testing.

IR8.2 will not introduce any new functionality but will address specific identified errors that are likely to cause future failures in testing.

Programme participants are expected to conduct their own risk assessment against IR8.2 and execute their own appropriate regression testing.

These Artefacts, and the IR8.2 Release Note, are available on the [Baselined Design Artefacts page of the MHHS website](#).

Red-lined documents with tracked changes have also been published on the [Red-lined Design Artefacts page](#).

Please note that these updates have already been agreed and are not open for further comment.

If you have any questions, please email Design@mhhsprogramme.co.uk

Systems Integration Testing (SIT)

REMINDER: Non-SIT Licensed Distribution System Operator (LDSO) Qualification Testing Readiness Report deadline - 02 September 2024

You can view and download the report template [here](#).

An updated version of the Non-SIT RTTM template has been published on the [Qualification Requirements to Test Traceability Matrix \(RTTM\) page of the MHHS website](#). This has been updated for Non-Functional and Operational.

If you have any questions, please email LDSO_QT@mhhsprogramme.co.uk.

Non-SIT LDSO Qualification Testing Subgroup (LQTSG), 28 August 2024.

Please email the address above if you would like the invite.

Migration

REMINDER: Weekly Submission Templates deadline 02 October 2024

All Suppliers must submit their Weekly Submission Templates and Agent information (where known) by **02 October 2024**. Please note that you won't have received your Migration Envelope and Weekly Submission Template if you haven't provided a primary or deputy Migration contact to the Programme via the Programme Party Coordinator (PPC) team. If you haven't already provided a contact, we recommend that you please do this as soon as possible.

A guidance document has been published on the [Migration Supplier Envelope & Plan Submission page of the MHHS website](#). Questions should be sent to Migration@mhhsprogramme.co.uk with your **Envelope MPID in the subject line**, followed by "**Supplier Migration Submissions – Enquiry**".

Migration Final Drop-in Session, 02 September 2024 (12:00-12:30).

These drop-in sessions aim to provide Suppliers with an opportunity to ask any specific questions they have relating to their Migration Envelopes (capacity / de-minimis) and Plans.

You can view a Q&A document on the [MHHS Webinars and Open Days page of the MHHS website](#) which includes questions asked on both webinars and the drop-in sessions held so far. We'll continue to update this document following the final drop-in session next month.

If you have any questions, please email the Migration team at Migration@mhhsprogramme.co.uk